SMIC 639

Indiana Department Of Transportation
Report of Contract Final Inspection and

Recommendation for Acceptance

Contract R -40125
Date Construction Substantially Completed: 12/09/2021
(The contract is sufficiently completed so that it can be used for its intended purpose.)
All Contract Work Complete Date 01/10/2022
(The date all items were complete, except punchlist and removal of traffic control devices.)
Pre-Final Inspection made by J Reeves, PS; J Grenard, ERC; R Loft, CT;
M Rominger, Contractor; D Atkins, Contractor; N Murphy, Designer;
D Griffe, LPA on 11/09/2021
Date Punch List ltems Completed: 11/15/2021
Sod Maintenance Expired on : 10/31/2021
Date Failed Material Replaced: NA
Final Inspection made by: G Fox, AE; J Reeves, PS; J Grenard, ERC
M Rominger, Contractor; J DeBoy, Contractor
on 01/22/2022
and all work was found to be satisfactory from Station Line A Line B
Date Construction Signs and Temporary Traffic Control Devices Removed: 01/14/2022

Pavement Markings (have) ¢have-not) been placed in accordance with the IMUTCD manual or as
directed by the District Traffic Engineer.

Right-of-Way (is) ¢is-ret) clear of all encroachments.

Date of Last Work: 01/14/2022

RECOMMEND ACCEPTANCE

LOCAL PUBLIC AGENCY
DISTRICT CONSTRUCTION ENGINEER

* By:

*County or City signatures * By:

when required (at least two).
* By:




